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McKENNA, F.G,
MQBGAN, RV, Gentlemen:
PIZZUTO. V.M.
goﬁbﬁmf !Hb!' c;,l“a Your August 19, 1994, letter granted our schedule extension request for two Operable
SATTERWHITE D.G. Unit No. 2 (OU?2; 903 Pad, Mound, and East Trenches) milestones, the Draft and Final
SEHMGRAT, Ak, Remedial Investigation/Remedial Investigation (RFI/RI) Reports. As per Part 42,
SETLOCK GH, . Extensions, of the Interagency Agreement (IAG), we are requesting formal approval of
STIGER, S.G, the proposed milestone dates, shown below. The "good cause” is per Paragraph 222
%ﬁl‘m (D) of the IAG: "A delay caused by the grant of an extension in regard to another
WILSON. J M. ...deadline or schedule." This request is based upon the work stoppage schedule impact
and represents the same timeframes granted for the Draft and Final RFI/RI Reports.
roliowell k.
Current JAG Proposed IAG
Draft CMS/FS Nov 4, 1993 July 19, 1996
Final CMS/FS May 10, 1994 December 19, 1996
Draft Proposed Plan May 10, 1994 January 10, 1997
Final Proposed Plan August 9, 1994 March 25, 1997
Draft Responsiveness Summary  December 13, 1994 August 25, 1997
Final Responsiveness Summary  March 16, 1995 December 5, 1997
CORRES. CONTROL. Draft CAD/ROD March 16, 1995 December 5, 1997
A /O8O Final CAD/ROD June 15, 1995 March 3, 1998
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If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

IAG Project Coordinator
Environmental Restoration

ce:
A. Rampertaap, EM-453, HQ

M. Silverman, QOM, RFFO

L. Smith, OOM, RFFO

F. Lockhart, ER, RFFO

S. Grace, ER, RFFO

E. Dille, AEI »
B. Fraser, EPA

C. Spreng, CDPHE

W. Busby, EG&G



